I. Implementation of MPLS data lines and IP-Flex. This is being done to replace outdated and expensive T1 and DS3 data lines, Opt-E-MAN Internet connection and PRI phone circuits. (Start Date: August 2013 - Progress: 80% - Expected Completion Date: September 2014)
II. Implementation of Unified Communications Infrastructure. The new phone infrastructure will be implemented on the main campus and regional sites enabling the transitioning of the ITS and all regional staff to the new system. (Start Date: May 2014- Progress: 0% - Expected Completion Date: June 2014)
III. Expand phone system to main campus. New phone instruments will be deployed to the rest of the remaining departments. (Start Date: July 2014- Progress: 0% - Expected Completion Date: December 2014)
This project should not cause any prolonged service disruptions as the new phone system will run in parallel to the current PBX phone system until all users have been transitioned.
Please let me know if you have any questions or would like to know more about this exciting project.
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